

# Multicultural Feasibility Study – Planning Committee Meeting Mins

10/21/20

Attendees: Brian Mullen, Tiana Carter, Lisa Sudia, Steve Troost, Tammi Cervantes, Diane Barker, Tina Alonzo, Tiffany Pupa, BJ Abrams, Taryn Emerson, Sharron Reed-Davis, Ana

## Action Items


- Need to finalize preliminary program – currently working with potential users
- Brian to post most current A3 and workplan to Teams channel
- A3 project information form to be posted on the website

## Meeting Minutes

1. Stakeholder engagement
2. A3 – Project Information Form – will be added to the website

### MULTICULTURAL CENTER FEASIBILITY STUDY – INTERIM UPDATE

OCTOBER 2020



- a.
3. Projecting week of November 9 for community update session to be scheduled after popular class hours (after 5pm)
4. CIPWG – Campus Infrastructure Planning Workgroup
  - a. Planning commission, and advisory committee to the provost, reviews every large scale MSU project moving through BOT process prior to board approval
  - b. Will need to see this project in February, before BOT date
5. Upcoming events
  - a. MSU Elders meeting – Friday, October 23
  - b. Schedule community update session – week of November 9
    - i. Outline our progress to date and share A3 project information form
  - c. Schedule community engagement session – January

- i. Will have preliminary program and will share with campus community for feedback
- 6. Location considerations
  - a. Pedestrian/motorized circulation
  - b. Parking
  - c. Synergies (academic/operational)
  - d. Accessibility
  - e. List some possible sites, use a site assessment matrix with categories
  - f. Campus plan
- 7. Next steps
  - a. Finalizing programmatic needs
  - b. Identify potential location scenarios