


## Multicultural Center - Steering Committee Mtg Mins 11.25.20

### 1. Site Considerations

- a. Need to narrow down to two or three sites
- b. Renovation considerations (yellow)
  - i. Union building
  - ii. International building (students preferred this location of all renovation considerations)
  - iii. Campbell Hall (students did not like the location)
  - iv. Student services
- c. New build considerations (green)
  - i. Farm Lane left of Natural Science
  - ii. Admin Loop
  - iii. NE corner of Shaw Lane and Farm Lane



- d.
- e. Master Plan looks to push parking to perimeter of campus to move around campus through other modes of transportation – helps with pedestrian movement as well
- f. Parking structures are extremely expensive
- g. Sites 6, 4 and 7 are unanimously the most preferred spaces
- h. Vennie will review with the senior leaders on the preferred sites.
- i. Lisa and Brian to work with HAA on the preferred sites
- j. Dan mentioned that renovations are more appealing from a sustainability perspective and the reduced use of space on campus continuing into the future

### 2. Schedule

- a. Shift everything back a week
  - b. Move the community engagement update to January 28
  - c. Deliverables on March 1
- 3. Planning committee
  - a. Ask for more input and involvement